
MONTHLY WORK ASSIGNMENT STATUS REPORT

SITE NAME/ACTIVITY:

PREPARED BY:

DATE:

Period:

Dead Creek Project, I l l i n o i s , RI/FS

M i c h a e l M i l l e r , Project Manager, E & E

March 16, 1987

February

1- Status of Work and Progress to Date
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Buffalo A n a l y t i c a l

The d r i l l i n g completed in February i n c l u d e d r e p l a c i n g 10
of the o r i g i n a l 12 IEPA w e l l s in the area. The r e m a i n i n g
two w e l l s were not replaced in part due to f i e l d c o n d i -
tions, but also because it is felt that these w e l l s would
not p r o v i d e any m e a n i n g f u l data. The two w e l l s that were
not replaced are located in the southern portion of Creek
Sector B of Dead Creek (wells designated as G105 and
Gill in the 1980 IEPA study).
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3. Problems Encountered and Corrective Action
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The only other problem encountered was that the augers
became h e a v i l y contaminated w i t h a g r e a s e - l i k e substance
at several b o r i n g locations. This necessitated u s i n g a
hexane or kerosene bath a l o n g with b r u s h i n g the augers,
followed by steam c l e a n i n g . A l t h o u g h it was very time
c o n s u m i n g t h i s procedure proved to be effective for
d e c o n t a m i n a t i n g the augers.

4. A c t i v i t i e s Planned for Next Reporting Period

A c t i v i t i e s p l a n n e d for the month of March i n c l u d e i n s t a l -
l i n g and developing the one remaining monitoring well,
s u r v e y i n g well e l e v a t i o n s , c o l l e c t i n g water l e v e l
measurements, and c o l l e c t i n g groundwater samples.
Groundwater samples w i l l be collected from 25 new w e l l s ,
10 IEPA replacement w e l l s , 6 e x i s t i n g m o n i t o r i n g w e l l s at
Site R, and 5 r e s i d e n t i a l wells. Keri L u l y of t h e l t P A
is presently researching p o s s i b i l i t i e s for the residen-
t i a l w e l 1 s a m p l i n g .



5 • Key Personnel Changes

None

6. E x p e n d i t u r e s for R e p o r t i n g Period

Direct Labor Hours E x p e n d i t u r e s I n c l u d i n g Fees

637 $128,112

7. C u m u l a t i v e E x p e n d i t u r e s

Direct Labor Hours Expenditures I n c l u d i n g Fees

6,547 $716,415

8. Projected E x p e n d i t u r e s

No change from p r e v i o u s l y projected expenditures.

9. E x p e n d i t u r e s and Manh o u r s (graphic)

See attached.
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I n i t i a l and Secondary
Meeti ng

Work P l a n
Associ ated Support
A d d i t i o n a l Data G a t h e r i n g
Describe Current S i t u a t i o n
P r e l i m i n a r y Report
S i c e I n v e s t i g a t i o n s
Prel imi nary Re m e d i al
Technol ogy
Site I n v e s t i g a t i o n A n a l y s i s
R e m e d i a l I n v e s t i g a t i o n
Report

A d d i t i o n a l Requirements
Describe Proposed Response
Development of A l t e r n a t i v e s
I n i t i a l Screen of Alterna-
tives

Laboratory Studies
E v a l u a t i o n of A l t e r n a t i v e s
Draft F e a s i b i l i t y Study
Conceptual Desi gn
F i n a l Report
A d d i t i o n a l Requirements
R e v i s e d Scope Development
Work P l a n R e v i sions
Water Supply Search
A i r M o n i t o r i n g
A d d i t i o n a l I n v e s t i g a t i o n s
F i n a l Report HRS-RI

Target
Compl eti on

3/17/86

2/17/86
1/24/86
1/24/86
3/14/86

10/15/86
Suspended

10/15/86
Suspended

Suspended
10/15/86
9/11/87
10/19/87

10/29/87
11/20/87
12/14/87
1/29/88
4/22/88
4/29/88
5/27/88
8/01/86
3/27/87
5/30/87
5/30/87
5/30/87
9/11/87

Actual
Compl eti on

3/25/86

5/16/86
3/25/86
2/22/86
7/17/86

10/13/86
(See tasks 22-26)

10/13/86
_ _ _ _ _

8/05/86
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